Approved For Release 2003/11/06 : CIA-RDP84-00933R000400180019-1

SPS-E016-81
11 March 1981

MEMORANDUM FOR : Director of Data Processing

25X1 FROM : [redacted]
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status Report for Week Ending 10 March 1981

1. SAFE

A. On 5 March 1981 a meeting was held with
25X1 Ms. [redacted] of the Special Security Center, Office of Security, to discuss Sensitive Compartmented Information procedural matters. Consolidated SAFE Project Office attendees included representatives from the Requirements and Project Planning and Control Divisions and CSPO
25X1 secretaries. [redacted] ODP Records Management Officer, also attended. The meeting addressed two subjects: (1) administrative matters concerning preparation of SCI materials being sent to a TRW subcontractor, and (2) questions of SAFE system design concerning the handling of codeword and need-to-know dissemination restrictions. Further meetings are to be held on the system design questions.

B. Conversion Requirements Review, a major milestone, was held on 4-5 March 1981. The objectives of the review were to demonstrate TRW's data conversion concepts for CIA and DIA, and review plans and schedules for the remaining conversion requirements analysis. CSPO expectations for the review were largely met. [redacted] 25X

2. ADSTAR

A. The Data General minicomputer was upgraded from an S/130 to a C/150 this week.

B. The 35 mm film converter's shutter operation as it relates to the manual mode has been reviewed. Additional sensors will not be required, as originally planned, but a minor change will be made to the converter's firmware.

25X1 [redacted] 25X [redacted]

Approved For Release 2003/11/06 : CIA-RDP84-00933R000400180019-1